

## Checklist for IO1

### IO1:

- Stage 1: Set up the adaptation of the GainTime Handbook for VET – done
- Stage 2: Adaptation/Development of the modules and content for VET - done (CECE to present the final version of the material)
- Stage 3: Creation of the video tutorials with presentation of the guideline modules - each partner to present the tutorials done
- Stage 4: Development of content related to transdisciplinary – done
- Stage 5: Test of the Guideline with staff in education and VET teachers & Validation of the Guideline - done internal by each partner
- Stage 6: IO1/A6 (former IO2) Open-Online Course on Flipped classes methodology for VET teachers
- Spass to present the course
- Pilot of the online course (period: 10.2018).each partner will involve one staff member, who will test the platform following the satisfaction and functionality.

## Checklist for C1

### C1 - International training for teachers/trainers - PLANNING OF THE TRAINING

Short-term joint staff training event for VET teachers and trainers

(23 participants- VET teachers and trainers; 17 mobilities; 5 working days; period: 26-30.11.2018)

Host: CECE - involve 4 people

LTMA - 4 people

EuroEd - 2 people

CESUR - 2 people

ITWORLD - 1 people

BANA - 4 people

CIPAT - 5 people

Pixel - 1 people

## Checklist of IO3

- Stage 1 - Setting up common science and technological disciplines in the partners countries. Period: 11-12.2018. Only if is needed to discuss again about the disciplines to focus on each country.

- Round 2 of training for VET teachers on how to create flipped classes, at national level. Period: 10-11.2018

Each country partner will organise a training at local/national level for at least 20 teachers per country. The aim of the training is that the trained teachers in the international training, to cascade the knowledges obtained and introduce the teachers in the E-Classes on Flipped methodology course. Following the face-to-face training (of 1 day), the participants will be involved in the online course and will become beneficiaries of the project.